
Peoples Gas – Pitney Court Site

May 1, 2007

View facing north along Pitney Court showing 
temporary pipe strut removal.

May 1, 2007

View facing northeast showing excavation progress in 
areas CF121, CF 135 and CF 148



Peoples Gas – Pitney Court Site

May 1, 2007

View north on Pitney Court showing street cleaning 
activities.

May 2, 2007

View facing northeast showing temporary sheeting 
(anchor wall)  removal along Pitney Court.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 5/06/07 to 5/12/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• Abe Bazan 
• Amanda Haugen 
Remediation Supervisor 
• Ed Wiese 
Others
• Amy Hanrahan 
• Larry Milner 
 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Illinois Mining 
• Helm 
• William Scottsman 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
 

Peoples Gas Personnel Onsite 
• Steve Matuszak 

Miscellaneous Visitors 
•  

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs;  
• Collected soil confirmation samples PCS-CF091-001 and PCS-CF105-001; 
• Coordinated relocation of the Site office trailer; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF091 and CF105; and 
• Continued backfilling areas CF093, CF094, CF095, CF107, CF108, CF109, CF121, CF122, CF123, 

CF135, CF136, CF137, CF149, CF150 and CF151. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
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HELM 
• Completed disconnection and reconnection of electric power for the relocation of the Site office 

trailer. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 121 loads of soil off site to CID Biopile. 
 

ILLINOIS MINING 
• Delivered 334 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of April 29, 2007 
• Continue backfill activities in CF093, CF094, CF095, CF107, CF108, CF109, CF121, CF122, 

CF123, CF135, CF136, CF137, CF149, CF150 and CF151; 
• Continue excavation in areas CF044, CF060 and CF066; 
• Collect confirmation samples as needed; 
• Haul an estimated 30 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 109,990 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

May 8, 2007

View south showing backfill progress in areas CF149, 
CF150 and CF151.

May 10, 2007

View facing west showing backfill progress in areas 
CF093, CF094, CF095, CF107, CF108 and CF109.



Peoples Gas – Pitney Court Site

May 11, 2007

View showing the abandoned sewer connection to the 
former triple trap filled with concrete.

May 11, 2007

View facing southwest showing excavation progress in 
areas CF105 and CF 119.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 5/13/07 to 5/19/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• Abe Bazan 
• Jessy O’Leary 
Remediation Supervisor 
• Ed Wiese 
Others
• Amy Hanrahan 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Illinois Mining 
• Helm 
• McDonald Modular 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
 

Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
•  

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF120-001 and PCS-EW120-001; 
• Coordinated delivery and set up of new field office trailer; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF120 and behind deadman wall along the River ; and 
• Continued backfilling areas CF093, CF094, CF095, CF107, CF108, CF109, CF121, CF122, CF123, 

CF135, CF136, CF137, CF149, CF150 and CF151. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
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HELM 
• Started work on connecting electric power for the new field office trailer. 

 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 132 loads of soil off site to CID Biopile. 
• Hauled 101 loads of clean concrete to Vulcan materials for recycling. 
 

ILLINOIS MINING 
• Delivered 263 loads of screenings backfill material to the Site; and 
• Delivered 29 loads of CA-1 (3”) backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of April 29, 2007 
• Continue backfill activities in CF093, CF094, CF095, CF107, CF108, CF109, CF121, CF122, 

CF123, CF135, CF136, CF137, CF149, CF150 and CF151; 
• Continue excavation in areas CF044, CF060 and CF066; 
• Collect confirmation samples as needed; 
• Haul an estimated 30 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 112,675 tons of waste have been generated and managed. 
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Peoples Gas – Pitney Court Site

May 15, 2007

View facing west showing excavation progress in 
areas CF044, CF060 and CF066 (area east of earth 
retention system along the River)

May 16, 2007

View facing north showing area behind earth retention 
system backfilled with 3”stone.



Peoples Gas – Pitney Court Site

May 16, 2007

View facing west showing excavation progress in 
areas CF104.

May 18, 2007

View facing west showing backfill progress in areas 
CF093 and CF107.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 5/20/07 to 5/26/07 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• Abe Bazan 
• Joseph Ridgway 
Remediation Supervisor 
• Ed Wiese 
Others
• Amy Hanrahan 
• Margaret Kelley 
• Eric Wenger 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Illinois Mining 
• Helm 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
 

Peoples Gas Personnel Onsite 
• Steve Matuszak 
• Naren Prasad 

Miscellaneous Visitors 
• Jose Lanza (CDOT) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; 
• Collected soil confirmation samples PCS-CF090-001 and PCS-CF089-001; 
• Coordinated set up of USEPA trailer; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF090 and CF089, 
• Started excavation in areas CF060 and CF066 and encountered concrete structure along river, 

approximately 260 long; and 
• Continued backfilling areas CF091, CF092, CF093, CF094, CF095, CF105, CF106, CF107, CF108 

and CF109. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
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HELM 

• Completed work on connection of electric power for the USEPA trailer. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 175 loads of soil off site to CID Biopile. 
 

ILLINOIS MINING 
• Delivered 86 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of May 29 – June 1, 2007 
• Continue backfill activities in CF091, CF092, CF093, CF094, CF095, CF105, CF106, CF107, 

CF108, CF109 and CF120; 
• Continue exploratory trenching to define limits of buried concrete structure adjacent to river; 
• Continue excavation in areas CF103 and CF104; 
• Collect Confirmation samples as needed; 
• Haul an estimated 30 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 114,932.4 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

May 21, 2007

View facing south showing excavation area CF060 
and the concrete structure encountered near the River

May 21, 2007

View facing west showing concrete structure and 
impacts



Peoples Gas – Pitney Court Site

May 24, 2007

View facing southeast showing excavation progress in 
areas CF090 and CF089

May 24, 2007

View facing west showing excavation progress in 
areas CF090 and CF089





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 









































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 

NO LIQUID WASTE FOR MAY 2007 
 



 

 

Backfill Trip Tickets 
Former Pitney Court Station 

 




































































































































































































































































































































































































